
Open Jobs
Week of:

Monday, August 03, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 150731 Remove wall tower - 3 7/31/2015 Folz8 M    |  |  AGS Carpenter

Construction 150731 Set platforms & ladders 7/31/2015 Phillips9  T   |  |  PHNX Carpenter

Construction 719 Anchor stand 7/24/2015 Phillips10      |  |  CEC Carpenter

Construction 713 Summer Sunday platforms 7/24/2015 Folz11 M    |  |  RHIC Carpenter

Construction 702 Handrails 7/10/2015 Phillips12   WTF|  |  SPHX Carpenter

Construction 150710 Booster survey 7/10/2015 Folz24 M W F|  |  AGS Survey

Construction 1724 Layout beamline 2/27/2015 Folz25  TWTF|  |  CEC Survey

Construction 1788 Locate cathode 6/26/2015 Folz26 M    |  |  CEC Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WT |  |  ATF Survey

Construction 695 Level magnet 6/26/2015 Phillips29    T |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWT |  |  NSLS Survey

Construction 7375 Survey 20 deg. Bend 7/10/2015 Pearson31 MTW  |  |  NSRL Survey

Construction 1811 Survey D6 & foil changer 7/24/2015 Pearson32   WT |  |  NSRL Survey

Construction 812 Move triplet stand 7/24/2015 Phillips33   W  |  |  CEC Survey

Maintenance 4942 PMs Gen's 912-A 1, 2 & 3 / crane 5/28/2004 Folz39   WTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC tier 7 8/1/2003 Folz40      |  |  CAD Electrician

Construction 720 912 col.-M21 install 800 amp switch 7/31/2015 Folz41 M    |  |  AGS Electrician

Construction 624 911-B server room 208V / 20A 7/31/2015 Folz42   WTF|  |  AGS Electrician

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43  TW  |  |  RHIC Carpenter

Construction 808 914 replace PNL PP914-E RF 7/10/2015 Folz45 MTWTF|  |  AGS Electrician

Construction 617 820 Maint. In machine shop 2/13/2015 Folz47      |  |  AGS Electrician

Construction 305 Sector-1 remove tray and wiring 7/31/2015 Folz48 MT   |  |  RHIC Electrician

Construction 611 1004-A power new humidifier 6/26/2015 Folz49      |  |  RHIC Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS Electrician

Construction 713 1005-R 480V Dif. Pump outlets 7/31/2015 Folz51    TF|  |  RHIC Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS Electrician

Construction 608 1006 Sw's for IR air handlers 7/10/2015 Folz55 MTWTF|  |  RHIC Electrician

Construction 150831 Disconnect tower 3 motor 7/31/2015 Folz56 M    |  |  FES Electrician

Construction 714 Summer Sunday platforms 7/24/2015 Folz58 M    |  |  RHIC Rigging

Construction 150731 Remove motor tower 3 7/31/2015 Folz59 M    |  |  FES Rigging

Construction 708 Clear floor space for TW C.R. 7/17/2015 Folz60     F|  |  ATF2 Rigging

Construction 10002 Shielding installation ATF-2 7/31/2015 Phillips61 M   F|  |  ATF2 Rigging

Construction 666 XPRT SDL blocks to 912 5/22/2015 Folz62  T   |  |  ATF2 Rigging

Construction 10005 Load transformer 7/31/2015 Folz63   W  |  |  AGS Rigging

Maintenance 569 Clean up water group motors 3/20/2015 Folz64      |  |  AGS Rigging

Construction 606 Xport SDL item 729 to 912 6/19/2015 Folz65  T   |  |  ATF Rigging

Construction 1812 Move MCC @ 911 7/24/2015 Folz66   W  |  |  AGS Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67   WTF|  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68     F|  |  AGS Rigging
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Construction 10004 Set 1430 plant 7/31/2015 Phillips69    T |  |  SPHX Rigging

Dismantle 36 912 weigh / survey 7/2/2015 Folz70  T   |  |  AGS Rigging

Construction 691 Rotate magnet 6/26/2015 Phillips71    T |  |  SPHX Rigging

Construction 10008 Set pedastals 7/31/2015 Phillips72 M    |  |  ATF2 Rigging

Construction 10003 Clean up 1006 7/31/2015 Folz73  T   |  |  STAR Rigging

Construction 811 Install plat blocks 7/24/2015 Phillips74     F|  |  SPHX Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75 M W  |  |  FES Rigging

Construction 150831 Disc. Magnets & install 7/31/2015 Folz87      |  |  FES Mechanical Tech

Dismantle 150327 Remove cables and gas lines 3/27/2015 Folz88      |  |  FES Mechanical Tech

Construction 799 Scrubber part 7/17/2015 Pontieri89      |  |  BLIP Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF Mechanical Tech

Construction 1799 Assist Water group 7/10/2015 Folz91      |  |  FES Mechanical Tech

Construction 1814 Tune jump panels 7/24/2015 Rosas92 MTWTF|  |  AGS Mechanical Tech

Construction 1815 Power supply control stack 7/24/2015 Phillips93      |  |  SPHX Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 813 Test hose / power supply water 7/24/2015 Phillips95      |  |  SPHX Mechanical Tech

Construction 7381 Repair quad leaks, rehose trims 7/24/2015 Pearson96 M  TF|  |  NSRL Mechanical Tech

Dismantle 1795 Remove equipment 7/10/2015 Folz97 MTWTF|  |  FES Mechanical Tech

Construction 707 Remove detector 1002 7/17/2015 Folz99      |  |  RHIC Mechanical Tech

Construction 505 Produce program for touch screen 7/31/2015 Phillips101 MTWTF|  |  SPHX Electronic Service

Construction 797 Remove out dated wiring & electronics 
from power supply 1 & 2

7/31/2015 Phillips102 MTWTF|  |  SPHX Electronic 
Services

Construction 798 Layout & Doc. Wiring for PSI & PLC 
bucket

7/31/2015 Phillips103 MTWTF|  |  SPHX Electronic 
Services

Construction 573 HJET PLC and Controls interfacing 
(Maint. day)

4/10/2015 Rosas104      |  |  RHIC Electronic 
Services

Construction 624 FPGA S-50 controller (shift work) 2/27/2015 Rosas105      |  |  AGS Electronic Service

Construction 1810 FPGA controls 7/10/2015 Rosas106 M  TF|  |  AGS Electronic Service

Construction 1755 Set up hardware and software for TPL / 
PLC automation

4/10/2015 Rosas107     F|  |  BLIP Electronic 
Services

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108  TW  |  |  AGS Electronic Service

Construction 10001 Test program & wiring mod's for RD1, 
2 & 3

7/31/2015 Pearson109 MTWTF|  |  NSRL Electronic 
Services

Construction 1787 Power supply up grade 6/26/2015 Folz110      |  |  STAR Electronic Service

Construction 1809 Tune jump power supply (shift Chris) 7/10/2015 Rosas111      |  |  AGS Electronic Service

Construction 795 Repair misc. equipment 7/17/2015 Folz112  TW  |  |  FES Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Scaduto136      |  |  RHIC Water Systems

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137 MTWTF|  |  AGS Water Systems

Maintenance 150711 MCW pump & pipe repair 7/24/2015 Scaduto138 MTWTF|  |  STAR Water Systems

Maintenance 150609 Hose inventory / order / test 6/19/2015 Scaduto139      |  |  AGS Water Systems

Maintenance 150608 Tower 7 leak repair 6/19/2015 Scaduto140      |  |  RHIC Water Systems
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Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 80301 NSRL maint. Tower 7/31/2015 Scaduto142 MTWTF|  |  NSRL Water Systems

Maintenance 150702 ATR controls 7/2/2015 Scaduto143 MTWTF|  |  RHIC Water Systems

Maintenance 150404 RF System Manifolds 925 4/17/2015 Scaduto144      |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145      |  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Scaduto146      |  |  ECX Water Systems

Maintenance 150706 Kicker power supply leak check 7/10/2015 Scaduto147      |  |  ELNS Water Systems
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